CALIFORNIA DEPARTMENT OF WATER RESOURCES
Central Valley Flood Protection Plan Progress Report

FloodSAFE VISION

A sustainable integrated flood management and emergency response system throughout

California that improves public safety, protects and enhances environmental and cultural Fl 0 O c
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resources, and supports economic growth by reducing the probability of destructive floods,

promoting beneficial floodplain processes, and lowering the damages caused by flooding. C A |— I F O R N I A

The Central Valley Flood Protection Plan Progress Report (Progress Report) has been prepared in response to California Water Code
Section 9610(c). This Progress Report describes:

 Scope of the Central Valley Flood Protection Plan (CVFPP) 2012 CVFPP Goals

* Anticipated uses of the CVFPP Primary Goal

e Progress to date on development of the first edition of the * Improve Flood Risk Management
CVFPP, scheduled for January 1, 2012 Supporting Goals

* Key topics being addressed e Improve Operations and Maintenance

« Next steps in completing the 2012 CVFPP * Promote Ecosystem Functions

Prepared by the California Department of Water Resources (DWR), * Improve Institutional Support

the Progress Report is scheduled to be posted on the Central Valley * Promote Multi-Benefit Projects
Flood Protection Board's (Board) Web site (http.//www.cvfpb.ca.gov)
in January 2011.

2012 Central Valley Flood Protection Plan

Following completion by DWR, the CVFPP is to be provided to the Board for adoption by July 1, 2012. The CVFPP will be updated
every 5 years thereafter (in years ending in 7 and 2). As the first edition of this long-term planning document, the 2012 CVFPP
will describe a broadly supported plan for improving integrated flood management in the Sacramento-San Joaquin Valley. It is
being prepared in coordination with federal, tribal, regional, and local entities and other interested parties, and will guide many
subsequent implementation activities.

Progress-to-Date

Progress-to-date has focused on:

¢ |dentifying regional flood management and related resources problems and opportunities
* Defining planning goals, principles, and objectives

* Formulating management actions to address the planning goals

* Initiating environmental reviews

Major efforts have included the establishment of a comprehensive communication and engagement program to work with
partners and interested parties as well as accomplishment of a number of technical analyses. Documentation on efforts to date
is available at http://www.water.ca.gov/cvfmp/documents.cfm.
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Development Process and
Next Steps

Work is underway on the concluding phase
of 2012 CVFPP development, when the
focus is on formulating and comparing
different combinations of potential actions
to achieve CVFPP goals, articulating a
preferred set of actions the State of
California (State) can pursue, and develop-
ing a phased implementation approach for
the 2012 CVFPP recommendations.

This approach will consider the sequential
implementation phasing of the State's
preferred components. Sequential phasing
will allow an initial focus on the most
urgent flood system needs, provide the
time necessary to develop a firm founda-
tion to further develop and implement
actions in subsequent phases, and allow for
development of a sound funding strategy to
pursue future additions to effective flood
management in the Central Valley.

DWR will continue to advance and share
findings on key topics, including climate
change, vegetation management, criteria
for providing an urban level of flood
protection and guidance for nonurban
areas, and financing and revenue. Work is
also progressing on other documents and
efforts related to the CVFPP, including
preparation of the Flood Control System
Status Report, and development of the
Central Valley Flood System Conservation
Strategy. In addition, while completing the
2012 CVFPP, DWR will continue to
progress technical tools, analyses, and
planning efforts in support of the 2017
CVFPP update.

Phase 2 Phase 3/4
& Compile + Develop Regional Components of Solution Sets &
Management Actions Complete Regional Objectives

& Continue Developing
Objectives & Identify
Initial Evaluation
Methods

+ Develop, Compare & Evaluate

Systemwide Solution Sets 2012

I Flood Protection Plan

Central Valley
+ Assess Level of Agreement & Recommend Next Steps

¢ Initiate Environmental
Review

+ Prepare Program Environmental Impact Report

Planning Process for 2012 Central Valley Flood Protection Plan Development
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| Systemwide Planning Area includes lands that
receive protection from the current facilities and
operation of the Sacramento-San Joaquin River
Flood Management System, including facilities that
Y provide significant systemwide benefits or that
protect urban areas within the Sacramento-San
Joaquin Valley (CWC§ 9611). The CVFPP
describes facilities and flood management
problems in this area and considers solutions,
while not extending the State’s responsibility
(CWC§ 9603(b)). The Systemwide Planning Area
completely contains the SPFC Planning Area.
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% (SPFC) Planning Area is the
lands currently receiving
protection from the SPFC
(CWC§ 9651(g)). The Slate's
flood management responsibility
is limited fo this area.
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Flood risks in the Sacramento-San Joaquin Delta (Delta) will \
also be considered. All lands that receive protection from the \
SPFC will be evaluated in the same manner, including those
in the legal Delta. Impacts due to potential changes in the
upstream flood management system will also be analyzed
and addressed.
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Geographic Scope of the Central Valley Flood Protection Plan
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